



Hamilton House

Monthly Newsletter | External Wall Systems

May 2022

Hello,

We hope this finds you and yours safe and well as we celebrate the Jubilee! Thank you for taking the time to read our latest newsletter – please read on to find out the latest updates on the External Wall Systems project.

Building Safety Fund Application

The Building Safety Fund Application is currently facing some delays. The Freeholder is currently in discussions with Homes England around the Grant Funding Agreement (GFA). These discussions are aimed at establishing the contractual terms within the GFA.

In relation to our ongoing appeal, The Building Safety Fund have advised that we have valid grounds on which to appeal the initial ruling in relation to the wooden balconies and walkways. This is a very positive step, and our case has now been put forward for a full review with the evidence we have supplied.

We hope to hear the outcome within the coming weeks, and we will share this with you just as soon as we hear anything.

Project Update

As our application to the Building Safety Fund is facing delays, the Project Team are currently waiting for the outcome of these discussions.

We are still pursuing with the appeal, and the whole team will be ready to move the project forward once again when possible. We will share more on the next steps with you when we know more.

Thank you for taking the time to review our latest newsletter. As always, you can find copies of this and all previous newsletters [here](#).

You'll hear from us again next month, and if we have any big news to share before then, we will reach out. As always, our team are on-hand to answer any questions at BuildingSafety@liv-group.co.uk

Thank you,

Ryan Tones

Building Safety Officer

[Visit our Website for Updates](#)

Copyright © 2022 LIV

All rights reserved.