



Hamilton House

Monthly Newsletter | External Wall Systems

August 2022

Hello,

We hope this finds you and yours safe and well. Thank you for taking the time to read our latest newsletter – please read on to find out the latest updates on the External Wall Systems project.

Building Safety Fund Application

We have outlined the reasons that we believe the rejected items should be included in the funding of the remediation at Hamilton House to the Building Safety Fund (BSF).

We are now awaiting a response from the Appeal Team within the BSF. This may take a period of time, but we will update you once we've received a response from them.

Project Update

The project team are waiting for the outcome of the appeal. Once they have received this, the next steps can be determined.

Thank you for taking the time to review our latest newsletter. As always, you can find copies of this and all previous newsletters [here](#).

You'll hear from us again next month, and if we have any big news to share before then, we will reach out. As always, our team are on-hand to answer any questions at BuildingSafety@liv-group.co.uk

Thank you,

Ryan Tones
Building Safety Officer

[Visit our Website for Updates](#)

Copyright © 2022 LIV

All rights reserved.