



Jet Centro, Sheffield

Monthly Newsletter | External Wall Systems
December 2021

Hello,

We hope this finds you well at Christmas! Thank you for taking the time to read our latest newsletter – please read on to find out the latest updates on the External Wall Systems project at Jet Centro.

Building Safety Fund Application

Frustratingly, we are still awaiting an update from the Building Safety Fund following the technical eligibility submission of our application to the fund. As we have previously said, it is unfortunate but quite common for the process to take this period. We will be in touch just as soon as we have any correspondence from the fund to share. We are hoping this will be at the start of the New Year.

Project Update

We continue to await the survey report following the opening up works to the building that were undertaken on 1st – 2nd of November 2021. Due to the high volume of work and the Christmas holiday season, the lead time on the report is longer than we would like. We are expecting to receive this at the beginning of the New Year.

Once again, we would like to thank all those who assisted in the undertaking of the survey by allowing access where required.

Thank you for taking the time to review our latest newsletter. As always, you can find copies of this and all previous newsletters [here](#).

You'll hear from us again next month, and if we have any big news to share before then, we will reach out. As always our team are on-hand to answer any questions at BuildingSafety@liv-group.co.uk

Thank you,

LIV Group

[Visit our Website for Updates](#)

[Click here to view a web copy of this email](#)

Copyright © 2021 LIV

All rights reserved.

%SENDER-INFO%

[Click here to unsubscribe](#)