



Silk Mill

Monthly Newsletter | External Wall Systems

March 2023

Hello,

We hope this finds you and yours safe and well. Thank you for taking the time to read our latest newsletter – please read on to find out the latest updates on the External Wall Systems project.

Building Safety Fund Application

I'm pleased to share that the Funding Approval Board has approved the full works and costs for the project following the review of the updated costs which now include the approved balcony works!

Following this, we have been working to finalise and submit the final requisite documentation before the contracts could be sent out for signing. We have completed this documentation, and we are expecting the Grant Funding Agreement to be issued within the coming weeks for signing.

Project Update

The project team have been working closely to ensure that all the necessary documents are completed and submitted as part of the final stages in securing the funding for the project. Once the Grant Funding Agreement has been signed, all

other associated contracts have been completed, and the subsequent funding received, we will then be able to share an expected start date for the project.

Thank you for taking the time to review our latest newsletter. As always, you can find copies of this and all previous newsletters [here](#).

You'll hear from us again next month, though we're making some changes to the style and content of our newsletters in order to provide you with updates relating to the building beyond the External Wall Project.

If we have any big news to share before then, we will reach out. As always, our team are on-hand to answer any questions at BuildingSafety@liv-group.co.uk

Thank you,

Ryan Tones

Building Safety Officer

[Visit our Website for Updates](#)

Copyright © 2022 LIV

All rights reserved.